

FRIDAY 2.0 — PROJECT MEMO

Synthesis & Living Index | June 07, 2026 — 19:26 UTC

EXECUTIVE SUMMARY

Friday 2.0 delivers **security hardening (EDITH three-factor vault)** and **operating system alignment (5 explicit decision rules)**. On Claude Max, focus is trustworthiness and autonomy, not cost. Implementation: 4 weeks. Ready for deployment immediately after phase validation.

KEY DELIVERABLES

Component	Status	Impact
EDITH Vault	Designed	Three-factor, AES-256-GCM, obfuscated
Verification Protocol	Designed	Q1-Q3 challenge, 30-min lockout on failure
Personal Framework	Codified	5 rules explicit in operating system
Google OAuth	Live	5 services integrated, auto-refresh
GitHub PAT	Live	Stored in EDITH, ready for repo ops
Tanzim_Frameworks Repo	Published	GitHub private, decision rules versioned

CORE PILLARS

Security (EDITH) — All credentials encrypted, three-factor gated, verification protocol prevents unauthorized access to sensitive ops.

Framework (Operating System) — Five explicit decision rules (30-day rule, minimal context, intent inference, silence protocol, execution-first) codified with confidence thresholds. No hidden inference.

LIVING DOCUMENT INDEX

- 01_SNAPSHOT.pdf** — Current Friday baseline (capabilities, friction points)
- 02_HIGH-LEVEL-DESIGN.pdf** — Friday 2.0 architecture & two pillars
- 03_LEVEL-DESIGN.pdf** — Technical spec (EDITH, verification, framework rules, checklist)
- 04_MEMO.pdf** — This document. Synthesis, deliverables, implementation plan.
- Tanzim_Frameworks** — GitHub private repo with schema & decision rules

IMPLEMENTATION PHASES

Phase	Work	Timeline
1	EDITH hardening & verification protocol	1 week
2	Framework integration & rule codification	1 week
3	Skill consolidation & memory audit	1 week
4	Testing & go-live	1 week

NEXT STEPS

- Security sign-off — EDITH audit (hardware UUID, time-gating)

2. Framework validation — All 5 rules active, decision quality tested
3. Integration smoke test — All services verified
4. Go-live — Deploy after all phases validated